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43.160.900

Community economic revitalization board—Evaluations of financial assistance—
Reporting of evaluations.

(1) The community economic revitalization board shall conduct biennial outcome-based
evaluations of the financial assistance provided under this chapter. The evaluations
shall include information on the number of applications for community economic
revitalization board assistance; the number and types of projects approved; the grant or
loan amount awarded each project; the projected number of jobs created or retained
by each project; the actual number and cost of jobs created or retained by each project;
the wages and health benefits associated with the jobs; the amount of state funds

and total capital invested in projects; the number and types of businesses assisted

by funded projects; the location of funded projects; the transportation infrastructure
available for completed projects; the local match and local participation obtained; the
number of delinquent loans; and the number of project terminations. The evaluations
may also include additional performance measures and recommendations for
programmatic changes.

(2) The evaluation must be presented to the governor and appropriate committees of
the legislature by December 31st of each even-numbered year. The initial evaluation
must be submitted by December 31, 2010.



ECONOMIC REVITALIZATION {

INVESTING IN WASHINGTON’S ECONOMIC FUTURE

Community Economic Revitalization Board
1011 Plum Street SE e PO Box 42525 e Olympia, WA 98504-2525 e (360) 725-3151

| am pleased to introduce the 2020 Legislative Report for the Washington State Community Economic Revitalization
Board (CERB). This report highlights activities and outcomes of the 2019-21 Biennium.

Since July 2015, CERB has continued to help grow Washington's economy, even as the state is headed into a recession.
In this time, CERB has invested $45.3 million in 93 communities throughout the state. Our funded projects result in new
living-wage jobs and real improvements to the social needs faced by our rural communities.

January 2015-September 2020
136 Total Projects

Project Types

e 106 planning

e 30 Construction

Project Geography
e 106 Rural projects (8 Tribal Projects)
e 30 Urban Projects (7 Tribal Projects)

From the construction of the public facilities, CERB expects the projects selected since 2015, will result in
approximately:

e 3,516 permanent, private jobs created

e 493 construction jobs created

e $74.2 million in matching funds

e $299.2 million in private investment

e $29.3 million in new tax revenue generated

With the stay-at-home order due the pandemic, CERB has had to shift how we do project development and Board
meetings. The Board and staff meet with communities via Zoom meetings instead of in-person. CERB hasn't seen a
decline in the need for economic development or broadband infrastructure investments, in fact, we have seen an
increase.

CERB's 2021 Legislative priorities are based on CERB's project pipeline and the emerging need moving towards the
State's economic recovery:

e Up to $100 million for all 4 of CERB’s Administrative Programs

e CERB's Rural Broadband program codified into RCW 43.160

For more information about CERB's Rural Broadband Program, please see the 2020 Rural Broadband Legislative Report.

CERB members are committed Washington citizens and professionals with a passion for economic development. The
investments that CERB has made, and the return on these investments, are a testament to this dedication. On behalf of
CERB, I thank you for your continued support of this essential resource for growing Washington's economy.

Randy Hayden
Community Economic Revitalization Board Chair



Introduction to CERB

COMMUNITY ECONOMIC REVITALIZATION BOARD

The Community Economic Revitalization Board (CERB) is a unique statewide economic development resource. CERB
assistance is valued because it helps communities:

e Respond rapidly to immediate business siting and expansion needs.
e Build feasible industrial sites for future business development.

e Target expansions in manufacturing, food processing, assembly, warehousing, industrial distribution, advanced
technology, and other key sectors.

e Spur creation and retention of higher wage jobs.

Since 1982, CERB has encouraged new development and expansion in areas where growth is desired. The Legislature
created CERB to provide low-interest loans (and in unique circumstances, grants) to help finance the local public
economic development infrastructure necessary to develop or retain stable business and industrial activity. These
improvements include industrial water, general-purpose industrial buildings and port facilities, sanitary and storm
sewers, industrial wastewater treatment facilities, railroad spurs, telecommunications, electricity, natural gas, roads, and
bridges. CERB investments have been made in all 39 counties since the program began.

The 20-member Board represents private and public sectors from across the state, as designated in statute. The Board
sets policy and selects projects to receive CERB financing assistance. Administrative support to CERB is provided within
the Local Government Division of the Department of Commerce. CERB’s statutory authority is codified in Chapter 43.160

RCW.

CERB Funded Projects in Washington State, 1982-2020
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Program Opportunities

Program Overview

The purpose of the Community
Economic Revitalization Board is to
help communities create and retain
jobs in partnership with business and
industry. CERB provides low-interest
loans (or, in unique circumstances,
grants) to local governments to help
finance planning and construction

of public facility projects supporting
private sector development.

Planning Program

CERB funds! may be used to provide
grants for planning projects that lead
to economic development. Such
activities may be feasibility studies,
environmental planning work, and
pre-construction engineering. The
planning study must include a wide
array of required data ensuring that
when any resulting construction
proposal is brought to CERB, the
information needed for the CERB
construction application has already
been researched and documented.

Construction Programs

Committed Private Partner Program
CERB’s statewide mission is to foster
economic development by providing
loans to local governments and
federally recognized Indian tribes,
for recruiting or retaining businesses
for the state. This mission is achieved
by lending state funds for public
improvements to a local government
that has made an agreement with a
business wishing to start, expand, or

maintain its operations in Washington.

This agreement is considered a good
faith effort by both parties to expand
the state and local economies. CERB
funds may be used to construct a
wide range of public infrastructure
that will then be directly utilized by
the business. As part of the CERB pre-
contract conditions to the award, the
business must demonstrate that it has
secured sufficient private capital to
implement the private portion of the
project.

Prospective Development Program
CERB’s secondary goal is to provide
additional opportunities for job
creation within rural counties and
rural communities by awarding
funds for prospective development.
In these cases, no specific business
is being recruited, but the local
government has demonstrated
through a sound feasibility study
that there is reasonable expectation
that businesses will locate to the site
receiving the public improvements.

Eligibility

Applicants

Washington counties, cities, towns,
port districts, special purpose districts,
municipal corporations, quasi-
municipal corporations, and federally

recognized Indian tribes are eligible
for CERB funding.

Projects

CERB funds planning and construction
projects that have a nexus to positive
economic development outcomes.

In order to measure the strength

of a project, CERB requires a 20-

50% cash match be provided?; this
demonstrates commitment from the
applicant. In addition, to ensure local
support for the project, the applicant
must secure a letter of support

from their Associate Development
Organization.

Public Infrastructure

In addition to funding planning
studies, CERB may invest in bridges,
roads, water facilities, sanitary

and storm sewer systemes, rail
spurs, telecommunications, energy
distribution systems, buildings and
structures, land acquisition, and port
facilities. In designated Innovation
Partnership Zones (IPZs), CERB can
also fund research, testing, training,
and incubation facilities.

Business Development

CERB loans support business
development through the
construction of local public
infrastructure. No construction
project may be approved unless the
applicant can show that the median
hourly wage of the expected jobs

to be created by the business, will
exceed the county median hourly
wage. The business development
must demonstrate that there will be
either significant private job creation
and/or significant private investment
resulting from the project.

CERB DOES NOT INVEST IN

CERB does not invest in projects that
would result in:

¢ Displacement of jobs from one
Washington State community to
another.

e Facilitation of retail activities as a
primary purpose.

e Support of gambling as a primary
purpose.

e A public facility or improvement
located outside of the applicant’s
jurisdiction.

Responsible Stewardship

CERB is a responsible
steward of public
funds. As a result

of the Board's
prudent decisions,
the program has no
delinquent loan contracts.

Delingdent
Loans

125% of CERB's biennial appropriation may be
used for grants. The grant set-aside is used for
planning and construction grants.

2The percentage of the required cash match, varies
from each program.




Program Opportunities (continued)

Staff Assistance

CERB staff delivers program management, contract
management, Board support, community and economic
development for local projects, and works with applicants
to develop and present projects for CERB review.

Technical assistance—Staff help each applicant identify
project barriers, evaluate project feasibility, and develop
funding and implementation strategies when the project

is ready to proceed. Many times this involves convening a
tech team with the applicant and other funders, to develop
a project action plan.

Project advocacy—Staff prepare a comprehensive analysis
of each project with recommendations to CERB. This
analysis identifies the relative economic benefits of the
project to the local community, the project dynamics,

and areas of merit and/or controversy. The analysis of

the project’s economic development goals and outcomes
includes specific projections of the jobs, new tax revenues,
and private capital investments that each business will
create.

Project monitoring—Staff help local governments work
out emergent problems during contract development and
project implementation. Following construction of the
public infrastructure project, project outcomes are tracked
by CERB staff for five years. These outcomes include

jobs created and retained, state and local tax revenue
generated, and private capital invested in private facilities.
This tracking process links CERB investment to actual
economic development outcomes.

Key Successes

2018-2020 - Rural Broadband (for more information see
the CERB 2020 Rural Broadband Legislative Report)

e CERB received a total of $13.45 million dedicated to
rural broadband infrastructure projects.

e 511,794,000 Invested by CERB

e 13 Projects

e 43 Communities

e 13,972 Connections

e 64 1ISPs

e 5 Towers

e 292 Miles of Fiber

e $844 Cost per Connection

e 5907,231 Average CERB Investment

2020 Supplemental Session - Operating

For the first time in CERB's 38-year history, CERB received
an increase in staffing levels. This allowed CERB to hire

an Outreach Specialist. This position is 100% dedicated

to helping communities with project development and
working-out in the community. On average CERB planning
studies have 68% return rate for construction funding.
Though this percentage is high, it may take the community
many years to come back for construction funding. This
position will help communities after their planning study
is complete, map out the next steps needed to move the
project to the construction phase.

2019 Regular Session/2020 Supplemental Session -
Capital

2019 Appropriation - $8.6 million

2020 Appropriation - $10 million

As of September 2020, CERB has awarded $17,244,323%,
equaling 37 projects. CERB has 4 more meetings in the
2019-21 biennium. CERB expects the funding to run out
prior to the end of the biennium.

*This amount does not include funding for rural broadband projects.

2021 Legislative Priorities

CERB is requesting up to $100 million for all 4 of CERB’s
administrative programs and the Rural Broadband Program
be codified in CERB's statute 43.160.




Return on Investment (1982-2020)

CERB Investments and Returns

Since 1982, CERB has returned more to the
state’s economy than the $203 million it has
invested:

e Creation and retention of 36,690 jobs

e Over $5.8 billion in actual private capital
investment in facilities, machinery, and
equipment by business and industry

e Generation of an estimated $173 million
in new annual state and local taxes
to help stabilize local economies and
generate future income

Spurs Job Creation and
Retention

CERB’s investment in public infrastructure
required by business and industry creates
opportunities for job creation and retention.

CERB’s 38-year job total is a combination of
new jobs plus retained existing jobs. According
to the businesses, these 36,690 jobs would
have been lost to the state without CERB’s
investment in the public infrastructure.

During the 2019-217 Biennium CERB approved,
37 projects:
Project Types
¢ 26 planning studies
¢ 11 construction projects
Project Geography
e 31 rural projects
e 6 urban projects (4 rural communities)

These projects represent an estimated 948
full-time jobs and CERB investments totaling
nearly $17.2 million. The private capital
investment in the business facilities for these
projects are estimated at nearly $69.1 million.

CERB has helped strengthen businesses and
communities by encouraging industrial sector
developments. In CERB projects, the median
wage created by industry always exceeds the
county median wage.

LCERB has 4 more meetings to award projects in the 2019-21

biennium.

Leverages Private Investment

CERB tracks the actual private sector
investment in business facilities made as a
result of the CERB project and compares it to
the estimated private investment at the time
of the CERB application. CERB investments
leverage private capital at a ratio of 29 to 1.

Generates New Tax Revenue

Since 1991, CERB applicants have been asked
to estimate how much state and local tax
revenue the project will generate if funded.
To date, these state and local estimates

from property, business and occupation,

and retail sales tax revenues equal $173
million?. These new sources of revenue help
local governments provide services to their
communities.

Since 2004, CERB has been asking clients to
report actual new tax revenue generated as
a result of the catalytic effect of improved
infrastructure on business developments.
The actual average annual new tax revenue
generated per CERB project is $2,030,771.

Accelerates Assessed Value

In 2002, CERB started tracking how its
economic development infrastructure
investments affect the value of land

and buildings and subsequent business
developments that occur. Since then, CERB
has funded 95 construction projects. At the
time of application the baseline assessed
valuation was $47.4 billion. Of the 95
projects, 76 reported a total net increase in
assessed value of $33.3 billion.

2Data for the new tax revenue generated is supplied by the

client, not the Department of Revenue.

Construction Jobs

Construction jobs have
considerable statewide impact,
these numbers are not included
in CERB project totals.

e Forevery S1 million
invested in new construction
creates an additional 10.89
construction jobs>.

e  Forevery S1 invested
in new construction
generates an additional
51.97 in economic activity?
throughout the state.

e Forevery S1 invested in new
construction, household
earnings? are increased by
54 cents in all households,
not just those with
someone employed by the
construction industry.

e fForevery 100 direct
constructions jobs created,
177.6 indirect jobs*
(suppliers/induced jobs) are
created.

For CERB, these multipliers
translate into:

e 7,514 construction jobs

e S$1.36 billion in additional
economic activity

e S$372 million in increased
household earnings

e 13,344 indirect jobs

Based on total cumulative
investment of $690 million in
CERB projects®.

3Source: Office of Financial Management

4Economic Policy Institute, Updated
employment multipliers for the U.S.
economy, January 23, 2019.

° Impact numbers are calculated over
38 years at present value. The S690
million total includes 5203 million in
CERB construction funds, and $487 million
in public and private funds leveraged as
match for the CERB construction project.
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Statewide Investments (approved 2015-2020)

Between January 2015 and September 2020, CERB approved 136 projects (15 projects with Tribes), investing more than
$45.3 million in 93 communities across Washington State. Funds were awarded among a wide spectrum of projects,
ranging from helping rural communities plan for economic development and broadband planning to building re-
purposing and water system improvements.

These investments are made with an expectation that the job creation estimates provided as part the application, will
be met within five years of the public project’s completion. Given this rigorous standard and some challenging economic
times, the success of 131 projects completed over the last five years speaks volumes to CERB’s accomplishments.

Not only does CERB select strong projects that provide results for the state and local communities, but CERB also rewards
projects that are fiscally sound. To date, there have been no delinquencies and only two restructures of CERB loans; CERB
has never terminated a project.

CERB Funded Projects in Washington State, 2015-2020
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Tribal Projects (approved 2015-2020)

Tribe(2)

Makah

- Jlamestown
QUII_EL“E S'klallam e
Tribal
Council (2 )
Skagit Okancgan
Snohomish
Indian
Jefferson Chelan
Douglas
Indian Lincoln
Grant
\ n Adams® Whitman
Franklin
L] “rakima Garfield
Wahkiakuml i ' Columbia /
Skamania
j | Benton Walla Walla Asntird
Klickitat
1/15/2015 Clallam |Quileute Tribal Council Quileute Broadband Access Planning $45,000 | $15,000 | $60,000
1/21/2016 Clallam |Quileute Tribal Council Higher Ground Infrastructure Master Plan $50,000 | $16,667 | $66,667
Wast ter Infrastruct Pl ing S t
3/17/2016 | Clallam |Jamestown S'Klallam Tribe Stjzyewa erinfrastructure Flanning suppor $50,000 | $20,082 | $70,082
. . . Native American Sewing Company Planning
3/17/2016 Spokane [Kalispel Tribe of Indians Study $50,000 | $17,000 | $67,000
Cowlitz Indian R tion Site Pl d
7/28/2016 Clark  |Cowlitz Indian Tribe owlitz Indian Reservation Stte Flan an $50,000 | $20,856 | $70,856
Development Feasibility Study
7/28/2016 |Pend Oreille|Kalispel Tribe of Indians Lodging & Amenities Feasibility Study $25,000 | $8,333 | $33,333
1/19/2017 Clallam |Makah Tribe Cape Flattery Fisherman's Co-op Expansion $50,000 | $12,457 | $62,457
3/16/2017 Jefferson [Hoh Indian Tribe Hoh Tribe Broadband Feasibility Study $37,350 | $12,800| $50,150
Confederated Trib f th
3/16/2017 Thurston | -0™M¢ .erae " .eso € Grand Mound Business Park Study $50,000 | $15,509 | $65,509
Chehalis Reservation
Medicine Creek P ing, Distribution, and
3/16/2017 | Thurston |Nisqually Indian Tribe edicine Lreek Frocessing, Distribution, an $50,000 | $16,667 | $66,667
Cold Storage Project
11/15/2018 | Whatcom |Lummi Nation Lummi Community Broadband Roadmap Plan $50,000 | $16,625 | $66,625
7/18/2019 Clallam |Makah Tribe Makah Tribe Communications Master Plan $50,000 | $16,667 | $66,667
Ni Ily Broadband Regi | Feasibility Project
9/19/2019 | Thurston |Nisqually Indian Tribe squally Sroadband Reglonat Feasibility Froject! «5 000 | $16,667 | 366,667
- Proposal 1
Ni Ily Broadband Regi | Feasibility Project
11/21/2019 | Thurston [Nisqually Indian Tribe squally Sroadband Reglonat Feasibility Froject! «50 000 | $16,667 | 366,667
- Proposal 2
Ni Ily Broadband Regi | Feasibility Stud
9/17/2020 | Thurston |Nisqually Indian Tribe 'S‘::;ozal?a and Reglonal Feasibility STUAY | ¢50 000 | 16,667 | $66,667
15 Projects $707,350 $238,664 $946,014




Community and Economic Development (approved 2013-2020)
Project Trends

With staff's focus on outreach and education, CERB has seen a record number of applications since 2013. While the state
was recovering from the recession, communities started looking at their future in a more focused manner. The record
number of applications that CERB has received ,have been mostly for planning projects. Communities are taking the
time to plan for their futures, making their communities a place that the residents want to live and raise their families,
not just a place to work.

Prior to 2013, in any given biennium, CERB funded approximately 6 to 8 planning projects. In 2013-19, CERB funded 94
planning projects. To date, CERB has funded 26 planning projects during the 2019-21 biennium, for a total of 122 projects
in seven years (see project trends graphic). Since 1992, CERB has funded a total of 192 planning projects.

As a result of the record number of planning projects, CERB has a built in project pipeline for future construction
projects. Not all projects will be found feasible for construction, and not all construction projects will be funded by CERB.
However, there is a potential that 68% of the planning projects would come back to CERB for construction funding.

If 82 projects came back to CERB for construction funds, at the average $1.5 million a project, the project potential is the
following (see pipeline):

e $123 Million CERB Funds

e $257 Million Match

e $3.5 Billion Private Investment

e 22,174 Jobs Created and Retained

Project Trends
60

$14.1M
50
40
$17.7M
30 $8.9M
20
$5.9M

10

0

2011-13 2013-15 2015-17 2017-19 2019-20

H Planning M Construction

CONSTRUCTION
MULTIPLIERS

-4,138 construction jobs
-$738.6m additional economic activity

-$205.2m increased household earnings

-7,351 indirect jobs
total cumulative inve

Based on total stment of $380 millions in CERB projects
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Community and Economic Development (approved 2013-2020)

CERB Pipeline

2013-2020: 122 CERB Funded Planning Studies

Assumption: 68% of the original studies could return to CERB for construction

funding at an average of $1.5 million per project.
Estimates based on historical actuals.

09%e
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22,174 Jobs -
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$257M Match

$123M CERB
Construction Funds
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A

82 Construction
Projects
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Community Impacts & Benefits of CERB Investments

Investment in Economic Development Infrastructure = jobs

CERB investments connect the community.

CERB invests in public infrastructure supports private businesses, which leads to job creation and retention.

CERB's investment also has many ancillary benefits that support community development and the future of

Washington citizens.

Homeless & Housing

Investing in stable future

*Workingwith lo@lwork source offices
offer training opportunitiesto support
recruitment.

sSustainable higher wage jobs, ensure
that housing can be paid for.

s|n=tilk confidence that they can afford
a home long-term.

*Builds confidence and seff reliance.

Mental Health Care

Investing in lobs that provide:

sMedical benefits

*5Sick time and vacation leave

sWagesthat allow for payment of
Co-pays& prescriptions.

*Having permanent employment helps
with stability of ones mental health.

Diversity, Equity and Inclusion (DEI)

Digital Inclusion

Education

Investing in parents

=5ives children stabilioy.

sGiveschildren hopeforthefuture

sGivesthecommunity a future
workforce

*Childrencanfocus onschoodwhen
their parents havegood paying
permanent employment.

CERB funded rural broadband planning studies require the following to be looked at and documented:
e Affordable Internet —Describe how the community will address providing affordable internet options.

o Affordable Equipment - Describe how the community will expand the availability of affordable equipment to low-

income residents.

e Digital Literacy Training — Describe how the community will teach people to use technology.
¢  Public Computer Access —Describe how the community will increase public computer access locations.

Workforce

Core CERB funded construction projects require the business, through a contingency agreement, to commit to the

following:

That the business contact the local Workforce Development Council (WDC) and the State Employment Security
Department, for assistance in filling new positions.

12



Tangible Results (completed 2013-2020)

Jobs

The state created and retained more
than 1,627 permanent full-time
positions from CERB projects that
were completed between July 2013
and September 2020. From the $20.5
million CERB invested, this translates
into a permanent job being created or
retained for every $13,010 the state
invested.

6012 construction jobs were created as
a result of the construction of public
infrastructure, while an additional
estimated 2,745 construction jobs?
were created as a result of the
construction of private facilities.

Private Investment

CERB considers a private businesses’
investment in their facilities a

useful measurement to determine
the positive economic impact of a
project on the economy. Not only are
sales and property taxes driven by
this investment, but it also shows a
commitment by each private party to
stay in the state.

Between July 2013 and September
2020, the private sector invested more
than $252 million in private facilities.
Their investment was made possible
by CERB funded infrastructure
improvements.

New Tax Revenue

For the projects completed between July
2013 and September 2020, $15.7 million
was generated in new tax revenue

Accelerates Assessed Value

Between July 2013 and September 2020,
23 construction projects were completed.
At the time of application, the baseline
assessed valuation was $4.9 billion. Of
the 23 projects, 21 reported a total net
increase in assessed value of $5.9 billion.

Based on the $55.2 million public infrastructure
investment by CERB and match.

2Based on the $252 million private investment that
was invested by the private sector.

CERB Comparison of Estimated & Retained to

700

600

500

400

300

200

100 l
0

2013
H Est Created & Retained 527
M Actual** 337

Completed 2013-2020t

2014 2015 2016* 2017*
221 299 0 0
113 209 0 3

* CERB tracks job creation for 5 years after a project is complete.
*No construction projects were completed in 2016/2017.
** Projects are still under construction, more actual jobs expected to be reported.

Actual Created & Retained Jobs

—_—
2018 2019 2020
457 319 18
332 615 18
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Project Highlight - City of Arlington

In 2017, CERB approved a $50,000 grant to the City of Arlington

the Arlington-Marysville Manufacturing Industrial Center (AMMIC) Study. This
project consisted of a feasibility study to establish a master plan, economic
development, investment and transportation strategy to facilitate infrastructure
improvements and accommodate, attract, and retain industrial and manufacturing
uses for the City of Arlington’s portion of the AMMIC study. CERB funds were
matched by $16,667 in local resources.

for

This project served as the cornerstone for the development of the Arlington-
Marysville Manufacturing Industrial Center (AMMIC). This project will prepare the
AMMIC Master Development Plan. This master plan will provide the framework for
developing infrastructure that will foster economic development and investment to
attract and retain industrial uses. These industrial uses will in turn provide the family
wage earning jobs needed to support the Arlington and Marysville communities.

The City of Arlington’s project was completed March 2019. 2020 Update: Manufacturing/Industrial development occurred
both concurrently and
post study. Currently
there is 794,909 S.F. of
M/I building completed/
under construction, with
811,137 S.F. of additional
new building being
proposed, for a total

of 1,606,046 S.F. to be
constructed in Arlington
over the next three years.
Five new companies sited
in the study area.

Project CERB Match
2017: Arlington-Marysville Manufacturing Industrial Center (AMMIC) Study $50,000 $16,667
Total Investment: $50,000 $16,667
City of Arlington Actuals 2020*
New jobs created (in full-time equivalent) 179
Private capital investment S24,347,414
Current Assessed valuation of the area of the CERB study $7,379,925

*More jobs will be created and investments made, as the project is not fully matured.
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Project Highlight - City of Marysville

In 2017, CERB approved a $50,000 grant to the City of Marysville for
the Arlington-Marysville Manufacturing Industrial Center (AMMIC)
Study. This project consisted of a feasibility study to establish a T\ CITY OF

master plan, economic development, investment and transportation Ma rysv.i l le

strategy to facilitate infrastructure improvements and accommodate,

attract, and retain industrial and manufacturing uses for the City of WASHINGTON
g

Marysville’s portion of the AMMIC Study. CERB funds were matched ————"

by $16,667 in local resources.

This project served as the cornerstone for the development of the Arlington-Marysville Manufacturing Industrial
Center (AMMIC). This project will prepare the AMMIC Master Development Plan. This master plan will provide the
framework for developing infrastructure that will foster economic development and investment to attract and retain
industrial uses. These industrial uses will in turn provide the family wage earning jobs needed to support the Arlington
and Marysville communities.

The City of Marysville project was completed May 2019.

2020 Update: 8 businesses have sited to study area.

Project CERB Match
2017: Arlington-Marysville Manufacturing Industrial Center (AMMIC) Study $50,000 516,667
Total Investment: $50,000 $16,667
City of Marysville Actuals 2020*
New jobs created (in full-time equivalent) 381
Private capital investment $965,428
Current Assessed valuation of the area of the CERB study $933,000

*More jobs will be created and investments made, as the project is not fully matured.
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Project Highlight - City of College Place

In 2018, CERB approved a $50,000 grant to the City of College Place for the South College
Place Planning Study. This project consisted of a feasibility study to determine if light
industrial (food processing/wine) would be a conducive use of 60+ acres of land located

near State Route 125 from Meadowbrook Drive to Old Milton Hwy. CERB funds were P
matched by $16,667 in local resources.

COLLEGE PLACE

VALLEY

Only 3.7 acres of land in the City can be used for active light industrial use. Some end
users in the food processing, warehousing, and the wine industry had expressed interest
in locating at a property along State Route 125. This project produced a detailed report
that had a location analysis, target industry study, preliminary engineering assessment,
and analysis outlined in the scope of work. Also, the City expects to get additional light
industrial jobs and to make improvements to the city infrastructure based on the information received to attract such
employers. Long-term benefits included: Information needed to attract light industrial family-wage jobs; increased
property tax; increased sales and use tax; improved livability of the city and region.

WALLA WALLA

The City of College
Place planning project
was completed in
October 2019. The
project was deemed
feasible and led to

a CERB prospective
development
construction
application.

In 2020, CERB
approved a
$1,700,000 loan and a $300,000 grant to the City of College Place for the City of College Place: Southwest Sewer Trunk
Line Project. This project consists of construction of a wastewater trunk line and lift station to support 100 acres of
commercial/light industrial property. CERB funds were matched by $5,173,907 in state and local resources.

This project targets light industrial and health care. The light industrial uses include wine barrel manufacturing,
packaging machinery manufacturing, glass container manufacturing, and wholesale trade agents and brokers. College
Place is in the heart of the Walla Walla Valley wine region, and is four miles north of the Rocks wine district in Milton-
Freewater, Oregon. The City will also target offices of physicians, dentists, home health care services, and services for
the elderly and persons with disabilities. The region is home to Providence St. Mary’s Hospital, Walla Walla Clinic, and
the Wainwright Veterans Administration Medical Campus.

2020 Update: The City is currently working on the pre-contract conditions for the Southwest Sewer Trunk Line
construction Project.

Project CERB Match

2018: South College Place Planning Study $50,000 $16,667

2020: Southwest Sewer Trunk Line Project $2,000,000 $5,173,907

Total Investment: $2,050,000 $5,109,574

City of College Place Estimates in Application

New jobs created (in full-time equivalent) 100

Private capital investment $2,300,000

Annual state & local taxes generated* $2,695,143

Current Assessed valuation of the area of the CERB study $734,315,060
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Project Highlight - City of Othello

In 2017, CERB approved a
$50,000 grant to the City of
Othello for the Water Supply
PROJECT  and Storage Study. This project
LOCATION - onsisted of a feasibility study to
implement the first phase of the
City’s Water Supply Plan, which
included constructing a new
well, pump station, and reservoir.
CERB funds were matched by
$25,000 in local resources.

This study’s objective was to develop a Plan for a new well, pump
station, and reservoir. The benefits would be to help the City
restore well pumping capacity lost due to declining aquifer levels
VICINITY MAP and allow the City to explore the Grande Ronde basalts (a deeper
aquifer), as an interim measure, prior to eventual implementation
of a supplemental source of water supply. The City was at a critical
point with its water supply and continuing declines in the Wanapum aquifer threatened the City’s ability to sustain
existing businesses and industries. If historical declines in aquifer levels continue into the future, the City would not
have the capacity to serve future growth and economic development. With the strong food processing industry already
established in Othello, adequate water supply is paramount to maintaining existing industries and allowing for future
economic development. The City believed this project would have a significant effect on the City's ability to attract new
industries to locate in Othello. The City's single largest water user (Simplot) employs approximately 300 workers. If a new
industry located in the
City, due to increased
availability of water
from this project, the
City estimates that up
to 200 new jobs in the
City could result. The
City also estimates that
up to 100 additional
jobs could be created
by existing businesses
which would be able to
expand by adding additional shifts.

The City of Othello project was completed in October 2018.

2020 Update: Construction of well, transmission line, and pumphouse will be completed in January 2021. The water
storage standpipe is under construction, and a 3.5 million gallon tank will be completed by December 2020. As a result of
this 40% increase of water storage capacity, 60 single family residences have been built in Sandhill Estates Phase Il, and
McCain Foods, Inc. has implemented a bold new $300 million plant expansion which will create 180 new jobs in Othello.

Project CERB Match
2017: Water Supply and Storage Study $50,000 $25,000
Total Investment: $50,000 $25,000
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Project Highlight - Port of Everett

In 2017, CERB approved a $1,850,000 loan to the Port of Everett for the

Riverside Business Park Improvement Project. This project consisted of the

construction of a connecting road, upgrading fire flow, and re-routing and

installing utilities (power, water, sewer and stormwater). Their Committed

Private Partner is KW Projects/Fed Ex. CERB funds were matched by $1,096,000 Port 0
in local resources.

KW Projects built a distribution logistics facility for FedEx Freight to expand EVERETT

its existing footprint. FedEx is a premier logistics company moving packages

of all sizes throughout the world. Their business model is simple: provide cost
effective and timely handling of customer products and packages with very high
customer satisfaction. The investment in North Everett recognized the changing
demographics of business and population within the Snohomish County area.

This project included two private sector developers and one well-known solid waste business that have committed to
build new manufacturing/logistic facilities. At time of application, the tenants for the business park hadn't been publicly
announced. The development companies (KW Projects and Latitude Development) moved forward to construct hundreds
of thousands of square feet of light industrial and commercial building space to support these tenants. These two
developments were expected to support in excess of 250 jobs on-site, not including the indirect and induced jobs that
will be generated from the new business. The third business is Waste Management who had signed a lease to operate an
intermodal transfer yard in the business park.

The new access road

in the business park
completed the planned
road network and provides
access and utilities to
these subdivided parcels.
This project was required
to provide necessary
utilities to support the
building development and

the transportation connections that link these parcels to nearby land, sea, and rail connections.

The Port of Everett project was completed in May 2018.

2020 Update: The Port of Everett sold the last two available industrial development parcels of the 85-acre Riverside
Business Park to Snohomish County, collectively representing approximately 15.35 acres of raw land located off East Marine
View Drive on the Snohomish River. The parcels neighbor the County’s existing solid waste facility at the business park and
provide opportunity for future expansion of solid waste and public works uses at the site. With all acreage now sold, the
Port completed the final action of conveyance of all public infrastructure to the City of Everett, including all site roadways,
utilities, and trails, as required under the General Transfer Agreement between the Port and City.

Today, the former mill site has been revisioned to drive economic success in North Everett, serving a variety of light-
industrial users representing regional service functions from aerospace supply chain to trucking and distribution.
Companies at the site include Motor Trucks International, Safran (a French aerospace company), FedEx Freight, Amazon,
Canteen, Snohomish County, Republic Services Intermodal, and more to come with completion of a few parcels under
development, planning, and tenant recruitment now. Filling the site with light industrial users has made this park an
outstanding job creator. More than 600 are employed there now and, by full build out, the land will support 800+ direct
jobs, 2,300+ indirect jobs, 700+ temporary construction jobs, and contribute $730,000 annually in new state and local tax.

This successful brownfield redevelopment has recently earned regional and national recognition. In July 2020, the Port

of Everett was recognized by the Washington Public Ports Association with the 2020 Outstanding Job Creator Award for
its transformative work to create new jobs at its Riverside Business Park. Additionally, in October 2020, the Port earned
Excellence in Economic Development Award for Real Estate Redevelopment and Reuse from the International Economic
Development Council (IEDC) for the work at Riverside Business Park.

18



Project Highlight - Port of Everett (continued)

%ﬁfém NEXT100

WEPROVIES VALUE: WE CRERTE ECOHOM SRR ETUMIMIES

THE

FUTURE

INDUSTRIAL
DEVELOPMENT

=
e &8 W

VALUE COMMUNITY ENVIRONMENT

Restores brownsfield Integrates trails and Riverside Business Park &
properties into light public spaces for community Bay Wood Industrial Park are
industrial uses that create use into the non-water both part of the Puget Sound

family-wage jobs and infuses dependant industrial parks. Initiative and underwent

tax base into the City. extensive environmental

cleanup to be put back into
productive use.
§

ECONOMIC

Riverside Business Park COMING SOON! Bay Wood Industrial Park
+ Home to two Fortune 100 companies » Latitude Development
« 800 direct jobs; 2,300 indirect jobs + 300 direct jobs; appox. 1,000 indirect jobs
+ 70O construction jobs + 300 construction jobs
« Anticipated to generate $730K annually + Anticipated to generate $330K annually
in state and local tax base in state and local tax base
Project CERB Match
2017: Riverside Business Park Improvement Project $1,850,000 $1,096,000
Total Investment: $1,850,000 $1,096,000
Port of Everett Estimates in Application | Actuals 2020**
New jobs created (in full-time equivalent) 99 800
Private capital investment $20,000,000 Approx. S50M
Annual state & local taxes generated* $2,021,443 $730,000
Current Assessed valuation of the area of the CERB study $9,300,000 $8,659,000

*Property, B&O, Sales & Use, as applicable. Reported by applicant.

**More jobs will be created and investments made, as the project is not fully matured.
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Project Highlight - Odessa Public Development Authority

In 2011, CERB awarded a $1,200,000 loan to the Odessa
Public Development Authority (OPDA) for the Cattle
Producers of Washington Processing Facility. This project
consisted of construction of a 5,400 square foot processing
plant, to be leased to Livestock Producers Cooperative
Association (LCPA). Improvements included site preparation,
building, parking lot, and septic system. CERB funds were
matched with $798,134 in local resources.

At the time of application, OPDA partnered with the Livestock Producers Cooperative Association (LCPA), a multi-species
meat processing plant. It was formed primarily by cattle producers involved in the Cattle Producers of Washington
(CPoW), but also processed sheep, goats, pigs, and bison as well. They were a USDA-inspected slaughter and fabrication
facility, and operational in 2014.

TIMELINE:

Late 2018, OPDA contacted CERB and let them know they were concerned that LCPA’s revenues were not enough to
cover the lease payment, ultimately meaning that OPDA may not be able to cover the annual CERB repayment due July
2019.

Early 2019, CERB leadership and staff traveled to Odessa to meet with OPDA and LCPA, to discuss options for both the
PDA and the business. In May 2019, CERB approved a request to restructure the 2019 payment and re-amortize the
future payment schedule, while LCPA looked at options to increase revenue.

CERB staff worked with OPDA and received monthly updates regarding the PDA and LCPA.
In March 2020, LCPA officially closed their operations.

In May 2020, OPDA and LimitBid Packing LLC, presented to the Board a business plan outlining a proposal to reopen the
facility. LimitBid Packing, LLC was interested in moving into the facility, becoming USDA certified, and open for business
by July 2020. The timing couldn’t have been better given the current pandemic environment.

2020 Update: Two

new businesses have
benefited from this new
partnership. LimitBid
Packing, LLC, owned

by Miles Curtis & Keith
Nantz, and The Herd

5C, owned by Payton
Curtis. LimitBid Packing,
LLC was able to get the
plant USDA certified and
opened for business in
late July. The 20 jobs
they have now are
creating at least another
16 jobs for other
companies to sell their
beef. As an aside, The
Herd 5C is one of those
companies.




Project Highlight - Odessa Public Development Authority (cont.)

LimitBid

Project CERB Match
2011: Cattle Producers of Washington Processing Facility $1,200,000 $798,134
Total Investment: $1,200,000 $798,134
Odessa Public Development Authority Estimates with Actuals 2020**
LimitBid Packing, LLC
New jobs created (in full-time equivalent) 11 20
Private capital investment $500,000
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Project Highlight - Port of Camas-Washougal

In 2012, CERB approved a $50,000 grant request to the Port of Camas-

Washougal for planning funds to assist in preliminary engineering, a

development agreement and a SEPA for a 120-acre parcel that is the ’_ T H E

largest contiguous heavy industrial zoned property in Clark County.

The Port was in need of additional building inventory to supply the P o R I
metropolitan area but lacked developable land to expand. Making

available 120 acres contiguous to Port land allows for existing tenants, CAMAS-WASHOUGAL

of which there are 41 with approximately 714 employees, to expand
as well as new operations to locate.

In 2016, CERB approved a $1,700,000 loan and $300,000 grant to the Port of Camas-Washougal for the 50,000 square
foot Industrial Building #18 project. This project consisted of construction of a new 50,000 square foot metal pre-
fabricated building, slab on grade, in Steigerwald Commerce Center Phase 2B, Lots 12 & 14, with the ability to demise
into fifteen (15) 3,300 square foot bays. CERB funds were matched by $3,000,000 in EDA grant funding and 750,000 in
local resources.

The Port was missing
out on potential
opportunities due to
the lack of industrial
space. Prior to this
project, the Port
leased 274,700
square feet and they
had maintained
100% occupancy

for the prior three
consecutive years.
This was great for
the Port, but with no
inventory the Port
couldn’t meet any
requests for industrial
space. As the
economy improved,
the Port was
receiving on average
2-4 calls a month

from manufacturing,
warehouse, and
processing companies
looking to expand,
relocate, or to start

a new business.
Steigerwald Commerce
Center is only one

of two sites in Clark
County zoned Heavy
Industrial and capable
of providing a home for
industrial businesses.
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Project Highlight - Port of Camas-Washougal (continued)

Furthermore, the City of Washougal rezoned 90% of two employment areas, totaling approximately 700 acres, to single
family residential, as those properties were too costly to serve for employment use. This land use update has placed
extra emphasis on downtown and the Port to be major economic hubs for the City.

The Port of Camas-Washougal project was completed in May 2018.

2020 Update: 7 businesses have sited to building #18.

Project CERB Match
2012: Feasibility Study, Steigerwald Commerce Center $50,000 $20,000
2016: 50,000 square foot Industrial Building #18 project $2,000,000 $3,750,297
Total Investment: $2,050,000 $3,770,297
Port of Camas-Washougal Estimates in Application | Actuals 2020**
New jobs created (in full-time equivalent) 70 108
Private capital investment $1,000,000 $1,363,000
Annual state & local taxes generated* $107,097 $31,310
Current Assessed valuation of the area of the CERB study $731,550 $1,642,700

*Property, B&O, Sales & Use, as applicable. Reported by applicant.
**More jobs will be created and investments made, as the project is not fully matured.

23




Project Highlight - Port of Port Angeles

In 2016, CERB approved a $50,000 grant to the Port of Port Angeles

for the Marine Trades Industrial Park Site Plan. This project consisted

of a feasibility study/master plan for a marine trades industrial park at
the former K-Ply mill site. The study included a preferred site layout
alternative that would maximize the utilization of the 18 acre waterfront
site, cost estimate, and project phasing schedule. CERB funds were
matched by $50,000 in local resources.

-PORT

@l of Port Angeles

The Port of Port
Angeles completed
environmental
cleanup of the
former K-Ply Mill site.
An analysis of the
site concluded that
the development

of a marine trades
industrial park (now
the PA-MTC) at the
site was feasible
and a Master Plan
was prepared. The
Port identified boat
building and repair
as an economic
niche, which has
potential to increase
local jobs, support
existing Port marine
trades tenants,

and generate lease
revenues and user fees for Port owned infrastructure on the site. As a result, the Port decided to undertake the first
phase of the project, with the construction of a boat wash-down facility at the site.

VALY ERIE
LT

The Port of Port
Angeles planning
study was completed
March 2017. The
project was deemed
feasible and led to

a CERB prospective
development
construction
application.

In 2018, CERB
approved a $765,000
loan and a $135,000
grant to the Port

of Port Angeles for
the Marine Trades Industrial Park Wash-Down Facility. This project consisted of construction of Phase 1A of the Marine
Trades Industrial Park, which included the construction of an 18,500 square foot boat wash-down facility. CERB funds
were matched with $1,172,583 of local resources.




Project Highlight - Port of Port Angeles (continued)

The new wash-down facility would allow existing marine trades companies to efficiently pressure wash boats up to 200

feet in length prior to conducting routine maintenance, repair, or inspection activities. Adjacent to the project site there

is vessel in-water infrastructure to haul and launch vessels up to 500 tons. A deep-water pier exists adjacent to the site

and provides berthing for vessels undergoing topside repair. In 2018, there were 360 employees in the area engaged

in the building, repair, or maintenance of commercial, government, and recreational vessels on the North Olympic
Peninsula.

The Port of Port Angeles
project was completed
in December 2019.

2020 Update: The
completed wash-
down facility is the
cornerstone of the
Port’s Marine Trades
Center (MTC). Since
the completion of
this improvement
the Port has been
able to pragmatically
market the MTC to
future tenants and users. Multiple potential tenants have now engaged the Port with interest in developing private
improvements at the MTC.

Since the mid-1990s, State funding through CERB has been an important funding source and partner resulting in the
diversification of the Port’s industrial waterfront properties from strictly timber exports/processing to a combination of
marine trades and forest product commodity handling. CERB funding assistance has been key in creating hundreds of
marine trade jobs on the Port’s waterfront. Phase 1 of the Marine Trades Center redevelopment is a continuation of this
successful economic development and transition.

Project CERB Match
2016: Marine Trades Industrial Park Site Plan $50,000 $50,000
2018: Marine Trades Industrial Park Wash-Down Facility $900,000 $1,172,583

Total Investment: $950,000 $1,122,583

Port of Port Angeles Estimates in Application | Actuals 2020**

New jobs created (in full-time equivalent) 250 49
Private capital investment $100,000
Annual state & local taxes generated* $213,336 Est $43,560
Current Assessed valuation of the area of the CERB study $5,000,000 Not assessed

*Property, B&O, Sales & Use, as applicable. Reported by applicant, more in future years.
**More jobs will be created and investments made, as the project is not fully matured.
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County Totals

Total Investment in CERB Public Infrastructure Projects by County 1982-2020

Adams $250,000 $275,000 $237,268 $762,268
$1,100500  $666,000  $1,893,146  $3,659,646
Benton _? $3,608,062 $1,815,510 $6,290,069 $11,713,641
©$3,004,409  $652,026  $13,598,100 $17,254,535
Clallam 25 %* $5,035,000 $2,140,406 $9,465,192 $16,640,598
$9,929,294  $4,369,624  $25282,032  $39,580,950
Columbia 6 __ $1,009,000 $492,375 $244,625 $1,746,000
©$9,505,930  $2,210,000  $34,572,708  $46,288,638
Douglas 10 __4 $2,571,052 $779,912 $2,184,870 $5,535,834
| $614,600  $2,380,030  $4,228,400  $7,223,030
Franklin 7 _E $4,329,000 $975,000 $4,116,066 $9,420,066
| $276000  $251,342  $986025  $1,513,367
Grant 27 %ﬁ $11,836,694 $3,490,350 $35,086,252 = $50,413,296
| $8,668600  $3,467,500  $27,623346 $39,759,446
Island 3 __ $145,000 $169,586 $314,586
 $1,950,000  $48600  $10,787,275 $13,223,375
King 2 __ $1,340,482 $317,832 $1,658,314
$1,343,000  $287,900  $7,527,439  $9,158,339
Kittitas 2 __ $425,000 $325,000 $4,134,500 $4,884,500
$3,187,264  $3,215852  $12,936314 $19,339,430
Lewis 17 %? $4,781,326 $1,523,204 $8,038,442 $14,342,972
$3,887,813  $2,146,237  $2,014053  $8,048,103
Mason 11 E_l $2,569,375 $2,361,875 $6,676,566 $11,607,816
~ $3,800,000  $2,890,468  $6,690,468
Pacific 22 ?? $3,250,500 $4,015,043 $7,036,190 $14,301,733
$1,080,905  $1,336405  $1,347,970  $3,765,280
Pierce 4 __ $400,000 $2,075,000 $11,841,250 $14,316,250
© $750,000  $250,000  $3,000,000  $4,000,000
Skagit 21 %? $8,317,856 $4,040,725 $14,879,754  $27,238,335
| $1,507,644  $1,980252  $3,468,238  $6,956,134
Snohomish 17 %? $7,997,000 $5,178,730 $71,610,365  $84,786,095
£ $9,000,000  $1,075,000  $22,325576  $32,400,576
Stevens 6 __ $578,649 $912,649 $2,369,585 $3,860,883
$1136,000  $375000  $559,190  $2,070,190
Wahkiakum 1 __ $50,000 $16,667 $66,667

Whatcom 17 1,719 1,740 $7,328,836 $813,375 $4,830,234  $12,972,445

Yakima 14 1,428 1,498 $4,357,253  $1,382,650 = $23,686,864  $29,426,767

More jobs will be created in projects that have not fully matured.
’Does not include funds invested by the private businesses in the business facilities.
3CERB invested in 3 projects in 1993, at the end of the 5-year reporting period, no jobs were created.
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Legislative District Totals

Total Investment in CERB public Infrastructure Projects by Legislative District 1982-2020

$200,000 $66,668 $266,668
150 130 $500,000  $150,000  $67,000  $717,000
$75,000 $25,000 $100,000
458 122 $7,250,000  $800,000  $11,296,713
7 28 2555 2764 $3,524,154  $7,134,084  $20,854,950 $31,513,188
628 576 $2,958062  $1478,000  $3631,429  $8,067,491
9 35 1222 1008 $5,496,565  $2,733,835  $20,496,125 $28,726,525
___—__
12 31 1339 928 $5,575,461  $2,906,938  $16,788,703  $25,271,102
2380 2193 $16149,507  $5831587  $41,147,408 $63,128,502
14 25 1528 1405 $5,608,097  $5,196,104  $16,799,552  $27,603,753
1261 1351 $3,444064  $1,382,650  $23,201,864 $28,118,578
16 23 3567 2509 $13,488,000  $3,439,885  $88,889,230 $105,817,115
859 2753 $7,069,294  $1456,624  $17,816909 $26,342,827
19 60 4173 3317 $16,059,100  $6,847,043  $56,176,021  $79,082,164
3584 2581 $9,827,256  $3,250,704  $20,630,342 $33,708,302
21 4 1275 1433 $2,997,000 $300,000  $13,849,246 $17,146,246
© 100 72 $1,136000  $125000  $477,013  $1,738,013
23 1 $35,000 $13,250 $48,250
______
26 1 $511,000 $4,746,000  $5,257,000
___—__
28 1 $25,000 $6,250 $31,250
___—__
31 1 $2,000,000 = $11,800,000 $13,800,000
___—__
35 15 1448 839 $3,401,375  $2,614,775 = $9,444,755 = $15,460,905
1519 2657 $1,850,000  $2,845245  $1208,640  $5903,885
39 8 1273 958 $1,800,000 $705,210  $53,493,704  $55,998,914
2561 3438 $5287,856  $2,790,000  $10,628,039 $18,705895
42 17 1719 1740 $7,328,836 $813,375 $4,830,234  $12,972,445
___—__
a7 1 $1,060,482 $117,832 $1,178,314

GRAND TOTALS 450 41,148 36,490 $137,031,627 $66,183,047 $485,521,287 $688,735,961

1CERB funding is available statewide, however CERB has not received applications for projects in all 49 districts.
2More jobs will be created in projects that have not fully matured.
3Does not include funds invested by the private businesses in the business facilities.
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Five-Year Project Tracking

CERB tracks job and private investment data on each project for a period of five years after the public project construction is complete.
Projects on the five-year tracking list for the 2020 Legislative Report are a combination of projects completed since 2013 and new
projects approved since the 2018 Legislative Report. After five years, CERB discontinues tracking job and private investment data

as a direct result of the CERB investment. Between the prior legislative report and September 2020 (the cut-off date for inclusion

in this report), CERB has approved 53 new projects. One of those projects was withdrawn by the applicants due to changed project
conditions. The remaining 52 are shown among those listed below. Please note the following items:

e Inthe CERB Applicant column, the symbol (T) indicates the 52 projects funded since the 2018 Legislative Report.

e Inthe Private Business/Development Site column, an italicized name denotes a CERB-assisted prospective development site
where estimated job numbers depend on future business development. Businesses and actual jobs are listed as development
occurs.

e Inthe Actual Jobs Created & Retained column, the symbol (m) indicates the applicant is working to complete the final CERB
contract and construction of the public infrastructure project.

Photo (left): Moses Lake Mayor David Curnel (right), Grant County Commissioner Cindy Carter (Center) and Port of Moses Lake Commission-
er Stroud Kunkle (left), surrounded by county, port and city officials, cut the ribbon Wednesday on the brand new Road G NE, which opens
up the ports' 2,400-acre West Side Employment Center.
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ADAMS
Port of Othello Project Title: Bruce Area Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/20/2014 $37,500 $37,500 $12,500 $50,000
Notes 2020: Betaseed located to Port Property. 19 FTEs, 11 part-time/seasonal.
Adams County Project Title: Industrial Wastewater Facility Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/19/2015 $50,000 $50,000 $32,772 $82,772
Notes 2020: Pre-design, preliminary engineering and cost benefit analysis underway since 2019 on Phase #2 of
the Industrial Wastewater Treatment Plant and Water Reuse Facility.
City of Othello Project Title: Water Supply & Storage Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/19/2017 $50,000 $50,000 $25,000 $75,000
2020: Construction of well, transmission line and pumphouse were completed by July 2020. Water
Notes storage standpipe were construction and is a 3.5 million gallon tank. It was completed by September

2020. As a result of this 40% increase of water storage capacity, 60 single family residences have been
built in Sandhill Estates Phase I, and McCain Foods, Inc. had a $180 million plant expansion.

City of Othello

Project Title:

Industrial Water Treatment Feasibility Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

5/17/2018

$50,000

$50,000

$29,829

$79,829

Notes

2020: Project found feasible. Need to secure funding in order to construct treatment plants.

City of Othello*

Project Title:

Othello Market District/Food Makers' Incubator Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $50,000 $50,000 $16,667 $66,667
Notes City is conducting study.
ASOTIN
Port of Clarkston Project Title: Phase | Industrial Park Development
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/19/2009 $700,000 $300,000{ $1,000,000 | $204,772 $1,204,772
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available o
Estimated Privat
stmated rrivate See the Turning Point Business Park Project for business
Jobs 55 Notes

Created/Retained

informaxtion.
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Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Industrial Park Development |
Total CERB Cost per Job

Port of Clarkston Project Title: Telecommunications Fiber Build

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

11/21/2013 $130,000 $45,000, $175,000 $175,000 $350,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available ]
Estimated Private
Jobs 35 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Turning Point Business Park
LC Cannabis (Hells Canyon Canabis . .
Service & Misc $554,000 7 $34,600
Company)
Clarkston CBD Service & Misc $15,000 9 $39,350 O
Naslund Disposal Service, Inc. Service & Misc $269,000 7 $23,150
Total $838,000 23 CERB Cost per Job $7,609

Port of Clarkston Project Title: Pre-Development Site Planning Incubator Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

11/19/2015 $48,000 $48,000 $16,000 $64,000

2020: No construction or development has occurred as a result of this study. The Port had examined
alternatives to new construction (as new construction was quite expensive compared to cash flow from

Notes incubators), had identified a building and had begun to talk with two different parties who might use a
modified existing building. COVID-19, however, drew an abrupt halt to the businesses looking at
incubating in the building.

BENTON

Port of Benton Project Title: Master Planning 1,341 Area: Target Sectors Clean Energy &

Biosciences
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/19/2016 $50,000 $50,000 $130,466 $180,466

Notes

2020: No construction has occurred yet. The Port and the City are working on further master planning of
the site, and have begun working on detailed plans for extending utilities to the site. The Port and City
are resolving the storm water treatment and disposal on the site, under another CERB grant.
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Port of Bentont Project Title: Horn Rapids Industrial Area Storm Water Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $50,000 $50,000 $50,000 $100,000
Notes The Port is conducting study.
CHELAN
City of Wenatchee Project Title: South Wenatchee Market Analysis and Subarea Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/15/2014 $39,750 $39,750 $46,723 $86,473
1. The Chelan Avenue Sidewalk Project (Phase |, II, 1ll) (5971,360)
2. South Wenatchee Gateway Improvements ($139,400)
3. South Wenatchee Pedestrian Improvements (multiple projects) ($1.75 million)
4. Healthy Places for Healthy People (HP2) — EPA Technical Assistance in 2018
5. Safe Routes to Parks (SRTP) Grant & Technical Assistance — 2019
6. HP2 Plan Follow-up & Opportunity Zone (OZ) Workshop
7. Kiwanis-Methow Park ($3.2 million)
8. Utility Project Improvements ($581,400)
9. In Progress — To Be Completed Projects
a. Complete Streets Leadership Academy — TA and $15,000 for improvements
b. Basin Water Quality Retrofit — Utility project just under $1 million
c. Waterfront Gateway just over $467K
Notes

d. South Wenatchee Safety provides just under $260K in bike/ped bulb outs, restriping and crossing RRFB
e. Street Improvements for just under 1.36 million to increase ped/bike safety and improve access to a
local park by installing a roundabout and bike lanes.

Together, private commercial investment projects have contributed $970,000 with an estimated increase
in reoccurring annual gross sales of $3.7 million.

¢ Cash and Carry

¢ Confluence Health IS Facility

* Key Hole Security

¢ Cook’s Corner

¢ Dutch Bros

e Community Resource Group

City of Chelan

Project Title:

Chelan Municipal Airport Domestic Water Extension Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/15/2015 $22,500 $22,500 $7,288 $29,788
Notes 2020: Project deemed feasible, if the City can secure funding.
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City of Wenatchee Project Title: North Wenatchee Redevelopment Master Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/17/2015 $50,000 $50,000 $50,000 $100,000
Notes See McKittrick Street Extension Project for updates.

Port of Chelan County

Project Title:

Chelan County Inventory of Industrial Land and Buildings

Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/18/2017 $50,000 $50,000 $16,667 $66,667

2020: The principal deliverable for the grant was a searchable, publically available website tool providing
the Port, commercial real estate brokers, recruitment prospects and local expanding companies critical
information on all commercially and industrially zoned real estate (whether currently listed for sale/lease

Notes or not).
Blue Spirits 8 FTEs/$625,000 Private Investment
Hurst International 7 FTEs/$875,000 Private Investment
City of Wenatchee Project Title: McKittrick Street Extension Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/16/2017 $859,409 $113,776 $973,185 $265,514 $1,238,699
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 96 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Diamond Foundry Inc Manufacturing $6,000,000 14 $71,000
Total $6,000,000 14 CERB Cost perJob | $69,513
CLALLAM
Makah Tribe Project Title: Makah Broadband Project Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/18/2014 $46,875 $46,875 $93,750 $140,625
Notes 2020: This project led the Tribe to submit a 2nd planning application for design & engineering.
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Quileute Tribal Council

Project Title:

Quileute Broadband Access Planning

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

1/15/2015

$45,000

$45,000 $15,000 $60,000

Notes

2020: Installation of microwave relay for broadband communications installed fall of 2016, fiber optic
cable to the village of La Push installation in progress.

Quileute Tribal Council

Project Title:

Higher Ground Infrastructure Master Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

1/21/2016

$50,000

$50,000 $16,667 $66,667

Notes

2020: The master plan has been recently updated to improve water system support for increased
reliability and fire/emergency support capacity of the community water.

Port of Port Angeles

Project Title:

Marine Trades Industrial Park - Site Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

3/17/2016

$50,000

$50,000 $80,000 $130,000

Notes

Study led to the Marine Trades Industrial Park - Wash Down Facility construction project.

Jamestown S'Klallam Tribe

Project Title:

Wastewater Infrastructure Planning Support Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

3/17/2016

$50,000

$50,000 $20,082 $70,082

Notes

systems.

2020: 8" sewer line connecting Tribal properties to Blyn, WA and City of Sequim's wastewater treatment
facility completed. Sewer connection allows for further development in Blyn area and will result in the
eventual decommissioning of on-site septic and MBR treatment facilities, as well as several smaller septic

City of Sequim

Project Title:

Bell Creek Economic Opportunity Area Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

5/18/2017

$50,000

$50,000 $17,000 $67,000

Notes

2020: The Bell Creek EOA landowner has not yet applied for any permits or requested a pre-permit
consultation. The study resulted in a recommendation for a multi-phased, mixed-use development. Next
steps and timing recommended to the City and landowner, from the final report, include:

1) Adopt Bell Creek EOA site zoning (adopted in 2019)

2) Pursue public-private development agreement or letter of understanding (2018-19)

3) Market site for lead or anchor use (2019-20)

4) Secure infrastructure and construct anchor facility (2019-21)

5) Obtain commitments and execute subsequent phases of development (10-20 years to build-out)
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Port of Port Angeles

Project Title:

Marine Trades Industrial Park - Wash Down Facility Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/26/2018 $765,000 $135,000 $900,000 $1,022,291 $1,922,291
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available |
. . 2020: The completed wash-down facility is the cornerstone of
Estimated Private , . . .
the Port’s Marine Trades Industrial Park (MTIP). Since the
Jobs 250 Notes i .
. completion of this improvement the Port has been able to
Created/Retained .
pragmatically market the MTIP to future tenants and users.
Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Marine Trades Industrial Park o
Arrow Launch Service, Inc. Warehousing $100,000 49 $50,000
Total $100,000 49 CERB Cost per Job $18,367

Port of Port Angelest

Project Title:

Thermally Modified Wood Products Manufacturing Feasibility

Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/15/2018 $50,000 $50,000 $17,000 $67,000

Notes

2020: All indicators point to a viable opportunity with low capital and technological entry, but high
demand for the product marketing and sales. Study will be presented to the Port Timber Advisory
Committee in 4th Qtr 2020. Port will lead a discussion with existing thermal wood modification
companies to expand onto the Olympic Peninsula in 2021.

Port of Port Angelest

Project Title:

Cofferdam Barge Facility Improvements

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

1/17/2019 $1,020,000 $180,000 $1,200,000 $1,200,000 $2,400,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available o
Estimated Private
Jobs 81 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Cofferdam Barge Facility . |
Total CERB Cost per Job
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Makah Tribet

Project Title:

Makah Tribe Communications Master Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/18/2019

$50,000

$50,000

$16,667

$66,667

Notes

The Tribe is conducting the plan. Received construction funding from PWB.

Port of Port Angelest

Project Title:

Clallam County Broadband Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $50,000 $50,000 $16,667 $66,667
Notes The Port is conducting the study.
CLARK
Port of Camas-Washougal Project Title: Foods In Season Building #15
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/18/2013 $499,000 $499,000 $2,025,429 $2,524,429
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 35 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Foods In Season Food Distribution| $1,850,000 40 $60,320
Total| $1,850,000 40 CERB Cost perJob | $12,475
Port of Vancouver Project Title: Revitalizing Terminal One - Planning Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/19/2015 $50,000 $50,000 $20,000 $70,000
Notes 2020: The port decided to do a minimum repair/replace and was completed in April 2019 costing
approximately $216K.
City of Washougal Project Title: Washougal Town Center Transportation/Infrastructure Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/28/2016 $50,000 $50,000 $25,000 $75,000
Notes 2020: No development has occurred.
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Cowlitz Indian Tribe

Project Title:

Cowlitz Indian Reservation Site Plan and Development

Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/28/2016 $50,000 $50,000 $20,856 $70,856
Notes 2020: No development has occurred.

Port of Camas-Washougal

Project Title:

50,000 Square Foot Industrial Building #18

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

9/15/2016 $1,700,000 $1,700,000 $3,750,297 $5,450,297
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 70 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Building 18 o
iFillCup Manufacturing $200,000 58 $58,000 g
Feed Me Fight Me Warehousing | Not Reported 7 $75,000 a
Logsdon Farmhouse Ales Food Processing | Not Reported 3 $68,333
Panther RV Products Warehousing $23,000 14 $45,231
Printforia, Inc Manufacturing $1,100,000 17 $62,021
Swift Machining Inc. Assembly $20,000 7 $31,537
TheraSigma, LLC Manufacturing $20,000 2 $125,000 o
Total| $1,363,000 108 CERB Cost perJob | $15,741

Port of Ridgefield Project Title: Dark Fiber Optics - Needs Assessment/Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

9/15/2016 $50,000 $50,000 $35,337 $85,337
Notes Led to a CERB funded Rural Broadband construction project.

Clark County Project Title: [-5/NE 179th Street Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/17/2016 $50,000 $50,000 $44,191 $94,191
Notes 2020: No development has occurred.
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Port of Ridgefieldt

Project Title:

Wisdom Ridge Business Park Phase |

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $733,029 $286,971 $1,020,000 $3,860,000 $4,880,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 34 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Wisdom Ridge Business Park . o
Total CERB Cost per Job
Port of Camas-Washougalt Project Title: Building 20 Construction Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/16/2020 $1,224,742 $216,131 $1,440,873 $5,559,127 $7,000,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 70 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
) Industry Created/ )
Site Investment i Wage Benefits
Retained
Building 20 . o
Total CERB Cost per Job
COLUMBIA
Port of Columbia Project Title: Sewer Extension to Blue Mountain Station Eco-Industrial Park
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/16/2013 $109,000 $109,000 $218,000 $22,000 $240,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available o o
Estimated Private
Jobs 8 Notes

Created/Retained
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Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
) Industry Created/ )
Site Investment . Wage Benefits
Retained
Bard & Bee Meadery Food Processing $10,000 1 o
Blue Mountain Hemp Company Manufacturing $100,000 3 $50,000 o
BMS Co-Op Market Service & Misc $15,000 1 $39,500 o
Cedar Rain Food Processing $20,000 1 Not Reported a
Humble Honey Food Processing $5,000 1 $40,000 o
Mama Monacelli’s Kitchen Food Processing $20,000 1 $40,000 o
Manila Bay Café Service & Misc $2,000 1 $40,000 o
Verdurous Gardens Production $5,000 1 $40,000 O
Rey's Roast Food Processing $20,000 2 $40,000 O
XO Alambic Food Processing $100,000 1 $62,000 a
Total $297,000 13 CERB Cost per Job $16,769

Port of Columbiat

Project Title:

Port of Columbia Broadband P

lanning Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $26,625 $26,625 $8,875 $35,500
Notes The Port is conducting the study.

COWLITZ

City of Kelso Project Title: Anchor Point Industrial Park Master Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/19/2015 $50,000 $50,000 $50,000 $100,000

Notes 2020: No development has occurred.

Cowlitz County

Project Title:

Mt. Solo Landfill Redevelopment Planning Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/19/2015 $37,500 $37,500 $12,500 $50,000
Notes Project deemed not feasible.

Port of Woodland

Project Title:

Guild Road Industrial Park Master Plan

Awarded CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

5/21/2015

$50,000

$50,000

$160,108

$210,108

Notes

Led to the Guild I and Il Industrial Connection Project (Centennial Industrial Park including Howard Way)
and Centennial and Rose Way Infrastructure and Building (includes Orchard Way).

Port of Kalama

Project Title:

Spencer Creek Business Park Economic Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/19/2015 $50,000 $50,000 $25,714 $75,714
Notes 2020: No development has occurred.
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City of Kalama

Project Title:

Kalama Downtown Economic Revitalization Imp. Strategy

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

1/21/2016

$50,000

$50,000

$25,000

$75,000

Notes

2020: One of the catalyst sites identified in the study is being renovated, and is advertised as available for
lease or sale.

Longview Public Development

Project Title:

Equestrian Facilities of Cowlitz County Event Center Feasibility

Authority Analysis
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/21/2016 $30,000 $30,000 $10,000 $40,000
Notes 2020: No development has occurred.

City of Woodland

Project Title:

Downtown Facade Improvement Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

9/15/2016

$22,500

$22,500

$14,248

$36,748

Notes

Led to a CERB funded Rural Broadband construction project.

Port of Woodland+

Project Title:

Guild I'and Il Industrial Connection Project (Centennial
Industrial Park including Howard Way)

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

3/21/2019 $628,250 $628,250 $745,500 $1,373,750
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 70 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Centennial Industrial Park . a
Total CERB Cost per Job

Port of Woodland+

Project Title:

Martin Bar Industrial Conceptual Site Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

11/21/2019

$50,000

$50,000

$349,000

$399,000

Notes

The Port is conducting the study.
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Port of Woodland+ Project Title: Centennial and Rose Way Infrastructure and Building (includes
Orchard Way)
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $2,250,000 $750,000 $3,000,000 $4,904,126 $7,904,126
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 100 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site lodustly Investment Crea.ted/ Wage Benefits
Retained
Columbia Precast Products Manufacturing . o
Total CERB Cost per Job
DOUGLAS
Port of Douglas County Project Title: Pangborn Airport Business Park
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/15/2011 $850,000 $150,000 $1,000,000 $1,062,888 $2,062,888
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 299 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
ACCOR Technology Manufacturing | not reported 120 Not Reported
Coca-Cola Bottling Food Processing | not reported 40 Not Reported
Central Washington Motorcycle . .
. Service & Misc not reported 2 Not Reported a
Training LLC
Life Flight Northwest Service & Misc not reported 5 Not Reported o
Total 167 CERB Cost per Job $5,988
Port of Douglas County Project Title: Lot 17 Development and Infrastructure
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/15/2016 $132,500 $132,500 $265,000 $122,802 $387,802
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 47 Notes
Created/Retained

40



Five-Year Project Tracking

Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
) Industry Created/ )

Site Investment i Wage Benefits

Retained
Salcido Enterprises, LLC Service & Misc $19,000,000 54 $65,520

Total| $19,000,000 54 CERB Cost per Job $4,907
Port of Douglas County Project Title: Giga Watt Construction Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/27/2017 $291,552 $87,412 $378,964 $157,470 $536,434
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private 2020: Giga Watt has ceased operations. CERB awarded Chelan
Jobs 77 Notes Douglas Regional Port Authority a planning grant Adaptive
Created/Retained Reuse - Giga Watt Site Plan.
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .

Site Investment . Wage Benefits

Retained
Giga Watt Service & Misc o

Total CERB Cost per Job

Port of Douglas County

Project Title:

North End Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/19/2015

$50,000

$50,000

$114,019

$164,019

Notes

2020: Sewer & water extensions to a significant part of the project area are being engineered and
designed. The Sewer extension will be completed in late 2020 and water in 2021.

Port of Douglas County

Project Title:

Rock Island Adaptive Reuse Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/26/2018

$50,000

$50,000

$226,024

$276,024

Notes

2020: This project is in the final environmental review process, A master Site Plan Planned Action EIS has
been completed and adopted by both the City of Rock Island and Douglas County.

Douglas County Sewer

District No. 1%

Project Title:

Batterman Lift Station Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $1,020,000 $180,000 $1,200,000 $600,000 $1,800,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 31 Notes

Created/Retained
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Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ }
Site Investment . Wage Benefits
Retained
Intergate.Columbia Il LLC Service & Misc . o
Total CERB Cost per Job

Chelan Douglas Regional Port

Project Title:

Adaptive Reuse - Giga Watt Site Plan

Authorityt*
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/16/2020 $50,000 $50,000 $16,667 $66,667
Notes The Port Authority is conducting the study.

*Port of Chelan County and Port of Douglas County functionally consolidated and created the Chelan County Regional Port Authority.

FERRY
Ferry Countyt Project Title: Broadband Action Team Planning Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $50,000 $50,000 516,667 $66,667
Notes The County is conducting the study.

FRANKLIN
Port of Pasco Project Title: Target Industry Analysis for Connell Industry Area
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/20/2014 $50,000 $50,000 $17,000 $67,000
Notes 2020: No development has occurred.

Port of Pasco Project Title: ARM Aerial Research Facility
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/27/2017 $1,700,000 $300,000 $2,000,000 | $2,224,066 $4,224,066
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available o
Estimated Private
Jobs 18 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Battelle Memorial Institute Service & Misc $1,205,784 18 $131,522
Total| $1,205,784 18 CERB Cost perJob | $111,111
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Port of Pascot Project Title: Reimann Industrial Center Master Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/21/2020 $50,000 $50,000 $175,000 $225,000
Notes The Port is conducting the study.

GRANT
Port of Moses Lake Project Title: Industrial Wastewater Management Expansion Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

5/19/2016 $50,000 $50,000 $38,800 $88,800
Notes Project deemed not feasible due to cost.
City of George Project Title: Industrial Park No 5 Water System Improvements

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

11/17/2016 $371,000 $300,000 $671,000 $1,232,000 $1,903,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 55 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Crea.ted/ Wage Benefits
Retained
Ancient Lake Wine Company Food Processing . a
Total CERB Cost per Job

City of Soap Lake

Project Title:

Mineral Water System Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/18/2017 $50,000 $50,000 $16,235 $66,235
Notes Project deemed not feasible due to cost.

Port of Moses Lake

Project Title:

Industrial Park Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/17/2018 $45,000 $45,000 $15,000 $60,000
Notes Led to the Westside Industrial Park - Westside Employment Center (WEC) Project.

Port of Royal Slope Project Title: Development of Land for Industrial Park Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/17/2018 $50,000 $50,000 $16,667 $66,667
Notes The Port os conducting the study.
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Port of Moses Laket

Project Title:

Westside Industrial Park - Westside Employment Center (WEC)

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $2,550,000 $450,000 $3,000,000 $3,000,000 $6,000,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 82 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Westside Industrial Park . a
Total CERB Cost per Job
Port of Royal Slopet Project Title: Waterline Extension East
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $252,000 $84,000 $336,000 $97,500 $433,500
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available = =
Estimated Private
Jobs 178 Notes
Created/Retained
Actuals
. . ) Jobs
Private Business/ Development Private Average Company | Health
) Industry Created/ :
Site Investment i Wage Benefits
Retained
Torklift International Manufacturing . o
Total CERB Cost per Job

GRAYS HARBOR

City of Aberdeen Project Title: Gateway Center Redevelopment Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/15/2015 $50,000 $50,000 $21,000 $71,000
Notes 2020 City in final design & engineering phase. Anticipate construction beginning by early 2021

City of Aberdeen Project Title: SR520 Casting Basin Alternative Analysis Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/28/2016 $50,000 $50,000 $18,000 $68,000

Notes

2020: The Property was aquired by the Port of Grays Harbor. The Port is working on the East T4 Cargo
Yard Expansion Plan.
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City of McCleary Project Title: McCleary Comprehensive Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/16/2017 $50,000 $50,000 $16,667 $66,667

Notes

2020: Remodel of Mark E. Reed Hospital to Telecare Residential Treatment Facility opened in Fall of
2019. Dollar General opened early 2020. Numerous City community functions- examples: movies in park,
Shrove Race.

Port of Grays Harbort

Project Title:

East T4 Cargo Yard Expansion Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/16/2020 $50,000 $50,000 $20,000 $70,000
Notes The Port is conducting the study.

ISLAND

Port of South Whidbey Project Title: Island County Fairgrounds Business & Marketing Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/15/2015 $45,000 $45,000 $136,252 $181,252

Notes

forward.

2020: The County received a $688,610 grant in 2018 from Island County RCED Grant Program. Planning &
permits for the first of seven projects were completed in 2019. The project was competitively bid in
September 2019. The bids were higher then expected. The Port is working on options on how to move

Island County

Project Title:

Whidbey Aiport Access Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/26/2018

$50,000

$50,000

$16,667

$66,667

Notes

of 2021.

2020 - Project deemed feasibility. Finishing road alignment survey and design. Plan to apply to CERB Fall

Port of Coupevillet

Project Title:

Broadband Needs Assessment Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $50,000 $50,000 $16,667 $66,667
Notes The Port is conducting the study.

JEFFERSON

City of Port Townsend Project Title: Howard Street Corridor Economic Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/18/2014 $48,750 $48,750 $16,250 $65,000

Notes

Led to the Howard Street Corridor Public Infrastructure Project.
Discovery Bay Brewing LLC - 3 FTEs
Regimental Tree Care Inc. - 5 FTEs
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City of Port Townsend Project Title: Howard Street Corridor Public Infrastructure Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/19/2015 $1,200,000 $300,000 $1,500,000 $5,022,070 $6,522,070
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 76 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site BdLSty Investment Crea.ted/ Wage Benefits
Retained
Howard Street Corridor . o
Total CERB Cost per Job

Hoh Indian Tribe

Project Title:

Hoh Tribe Broad

band Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/16/2017

$37,350

$37,350

$12,800

$50,150

Notes

2020: The Hoh Tribe with the help of the State Broadband Office is currently receiving satellite service
from SpaceX and Starlink. This connectivity will open up access to telemedicine, mental health services,
new opportunities for remote learning, online business, and much more.

Port of Port Townsend

Project Title:

Point Hudson Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/16/2017

$50,000

$50,000

$19,989

$69,989

Notes

2020: No development has occurred. However, the study has been used extensively as a resource in
discussions with the Washington Trust for Historic Preservation regarding a future preservation plan for
Point Hudson.

Jefferson County Public Utility

Project Title:

Jefferson County Broadband Infrastructure Expansion Plan

District #1
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/20/2018 $50,000 $50,000 $50,000
Notes 2020: Received additional planning dollars from the Public Works Board (PWB). The PUD is waiting to
issue the RFP, a number of projects are currently on hold.
KITSAP
Port of Bremerton Project Title: Port Market Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/19/2016 $49,500 $49,500 $25,500 $75,000
2020: In 2019, the Port completed an EIS. Since 2017, tenant employees has grown from 1,132 to 2,436
Notes employees. Port is in final phase of finishing 17,400 sf building for future tenants. Started construction on

11-acre property to create pad-ready sites for future development. Constructing 5,300 sf building on one
of these sites for a future tenant.
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Port of Kingston

Project Title:

Port of Kingston Site Development Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/19/2016 $35,000 $35,000 $13,250 $48,250
Notes 2020: No development has occurred.

Port of Bremerton

Project Title:

Port Orchard Breakwater Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/16/2017

$48,000

$48,000

$17,372

$65,372

2020: RFQ for the design/engineering of breakwater concluded June2020. Planning for a 12 month

Notes design process, and go to construction, late 2021/early 2022 with project completion estimated 2024.
Project is estimated at $15,710,000.
KLICKITAT
City of Goldendale Project Title: Goldendale Broadband Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/20/2018 $50,000 $50,000 $16,440 $66,440
2020: While conducting the study, the City found that there was a new extension of service that nearly
Notes the entirety of the City is being served. The City is going to work to communicate information to
residents and businesses. The City is taking a facilitator role at this time working with the communtiy and
ISP.
LEWIS
Public Utility District #1 of Lewis |Project Title: Lewis County PUD Broadband Planning Study
Countyt
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $50,000 $50,000 $16,667 $66,667
Notes The PUD is conducting the study.
LINCOLN
Odessa Public Development Project Title: Cattle Producers of Washington Processing Facility
Authority
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/17/2011 $1,200,000 $1,200,000 $798,134 $1,998,134
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available |
Estimated Private 2020: Original business closed in March. New Business was
Jobs 11 Notes approved by CERB in May. Business opened in June and USDA
Created/Retained certified.
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site odLSty Investment Crea'ted/ Wage Benefits
Retained
LimitBid Packing LLC Food Processing $500,000 20 Not Reported O
Total| $500,000 20 CERB Cost per Job | $60,000
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Lincoln County

Project Title:

intelliPaper Expansion & Retention

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

11/20/2014

$15,000

$15,000

$5,000

$20,000

Notes

2020: While intelliPaper remains an active business, no construction or development has taken place.

Lincoln County

Project Title:

Lincoln County Fairgrounds Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

5/18/2017

$50,000

$50,000

$16,605

$66,605

lighting.

Notes

2020: Since the feasibility study was completed there have been two construction projects:
1. LED lighting was installed in the main parking area. The parking area had previously had no night

2. A rodeo arena retrofit that includes leveling the arena surface and constructing all new arena panels
and holding pens.
The CERB study led directly to the county hiring a full time fairgrounds manager to be responsible for all
facilities and their use and redirecting the fair board to be solely a Fair Advisory Board. This decision has
already paid off in new revenue.

Lincoln Countyt

Project Title:

Lincoln County Broadband Planning Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/16/2020 $37,500 $37,500 $12,500 $50,000
Notes The County is conducting the study.

MASON

Mason County PUD 3 Project Title: Mason County Business Development Center Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/17/2015 $50,000 $50,000 $16,667 $66,667

2020: A general estimate of the economic impact of the building's redevelopment as a mental health
facility was nearly $1.8 million in annual sales and spending. The estimated benefit used 30 employees

Notes for its conclusion. Since then, the BHO says it plans to have about 60 employees on site.
Thurston-Mason Behavioral Health Organization 30 FTEs
Port of Shelton Project Title: Fraser MetalWorks Expansion at Johns Prairie Industrial Park
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/17/2016 $160,000 $160,000 $320,000 $80,000 $400,000

Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available

. . 2020: In 2019 Fraser Metalworks (the original CPP) filed
Estimated Private .

bankruptcy. The Port completed the project so that the

Jobs 69 Notes

Created/Retained

facility and infrastructure could be marketed to for future
tenants. Belco Forest Products is currently leasing this site.
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Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Belco Forest Products Manufacturing | Not Reported 6 $52,000 O
Total 6 CERB Cost per Job | $53,333
Port of Shelton Project Title: Lynch Creek Property Expansion Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/16/2017 $300,000 $300,000 $600,000 $150,000 $750,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 50 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
) Industry Created/ )
Site Investment . Wage Benefits
Retained
Lynch Creek Farms Manufacturing . a
Total CERB Cost per Job
Port of Shelton Project Title: Belco Forest Products Building Expansion Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/17/2018 $1,500,000 $500,000 $2,000,000 $500,000 $2,500,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 68 Notes
Created/Retained
Actuals
. . ) Jobs
Private Business/ Development Private Average Company | Health
) Industry Created/ :
Site Investment i Wage Benefits
Retained
Belco Forest Products Manufacturing . o
Total CERB Cost per Job
OKANOGAN
City of Pateros Project Title: Starr Road Business/RV Park Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/17/2014 $50,000 $50,000 $24,614 $74,614
Notes 2020: To date, no construction or development has occurred as a result of this study.
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Town of Twisp

Project Title:

Twisp Business Revitalization Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

5/21/2015

$50,000

$50,000 $16,667 $66,667

2020: Twisp Economic Revitalization Committee (TERC) continues to meet to work towards goals of Twisp
Economic Revitalization Master Plan. The first identified project of gateways on each end of town has

Notes . . L
been completed. Downtown solar lighting project completed. Canyon Street SR/20 crossing improvement
in progress, construction planned for summer 2020.

City of Tonaskett Project Title: Perfect Passage Project Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/15/2018 $25,000 $25,000 $40,470 $65,470

Notes 2020 Project is deemed feasible. The construction is phased with 3 parts, with the phases staggered and

construction beginning in 2021 -2023.

Twisp Public Development

Project Title:

Methow Valley Broadband Action Team (BAT) Planning Study

Authority (PDA)*
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/18/2019 $50,000 $50,000 $16,667 $66,667
Notes The PDA is conducting the study.

Okanogan Countyt

Project Title:

Okanogan County Broadband Action Team Planning Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $50,000 $50,000 $17,000 $67,000

Notes The County is conducting the study.

PACIFIC

Pacific County Project Title: Stormwater Management at Hardwoods Mill Site Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/28/2016 $50,000 $50,000 $17,481 $67,481

Notes Led to the CERB funded Raymond Pellet and Hardwood Mill Revitalization project.

Pacific County

Project Title:

Pacific County Economic Development Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

7/27/2017

$49,200

$49,200 $16,400 $65,600

Notes

2020: Project found feasible. Figuring out how to leverage local financial resources with state and federal
resources to gain larger project scope and impact.

Port of llwacot

Project Title:

Pacific County Broadband Assessment

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

7/18/2019

$50,000

$50,000 $66,800 $116,800

Notes

The Port is conducting the study. The Port, Pacific County EDC, CERB, and PWB partnered to fund this
project. Received construction funding from PWB.
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Port of Willapa Harbort

Project Title:

Raymond Pellet and Hardwood Mill Revitalization

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/19/2020 $720,000 $240,000 $960,000 $164,000 $1,124,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 30 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
AMKO Hardwoods Company, LLC Manufacturing . a
Total CERB Cost per Job
PEND OREILLE
Kalispel Tribe of Indians Project Title: Lodging & Amenities Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/28/2016 $25,000 $25,000 $8,333 $33,333

2020: Kalispel Park fully developed. 3 businesses currently operate within: Kalispel Market, Kalispel RV
Resort, and Kalispel Storage.

Notes
Kalispel Park 12 FTEs.
City of Newport Project Title: Newport Hotel/Motel Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/26/2018 $50,000 $50,000 $16,667 $66,667
Notes The City is conducting the study.

Pend Oreille County Public Utility

Project Title:

North Pend Oreille County Feasibility Study

District #11
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $50,000 $50,000 $50,000 $100,000
Notes The PUD is conducting the study. CERB, and PWB partnered to fund this project.

Pend Oreille Countyt

Project Title:

Pend Oreille Business Park Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB Match Total Project Cost

9/17/2020

$50,000

$50,000 $16,667 $66,667

Notes

The County is conducting the study.
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SAN JUAN
Port of Friday Harbort Project Title: Port of Friday Harbor Marine Technical Center

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

9/17/2020 $750,000 $250,000 $1,000,000 $1,000,000 $2,000,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 42 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Marine Technical Center . o
Total CERB Cost per Job

SKAGIT
Port of Skagit County Project Title: Buckwheat Mill Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

11/20/2014 $50,000 $50,000 $19,167 $69,167

Notes 2020: No construction or development to date.

Port of Skagit County Project Title: Skagit County Dark Fiber Optic Assessment and Feasibility
Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/16/2017 S0 $0
Notes Led to the CERB funded Skagit Community Fiber Optic Backbone Project.

Port of Anacortes

Project Title:

Waterfront Property Development Strategy

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/27/2017

$50,000

$50,000

$29,479

$79,479

Notes

2020: Recently completed preliminary design efforts and are now navigating the permitting process,
which will allow the Port to move forward with additional design/engineering efforts.

Port of Anacortest

Project Title:

Port of Anacortes Marine Terminal Modernization Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

9/19/2019

$50,000

$50,000

$63,000

$113,000

Notes

The Port is conducting the study.
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Port of Skagit Countyt Project Title: Mavrik Marine Expansion Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/21/2020 $2,250,000 $750,000 $3,000,000 $1,000,000 $4,000,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available m]
Estimated Private
Jobs 131 Notes
Created/Retained
Actuals
. ) . Jobs
Private Business/ Development Private Average Company | Health
) Industry Created/ )
Site Investment i Wage Benefits
Retained
Mavrik Marine, Inc. Manufacturing . |
Total CERB Cost per Job
Port of Skagit Countyt Project Title: Lot 24 - Island Grown Construction Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/16/2020 $180,000 $60,000 $240,000 $60,000 $300,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available o
Estimated Private
Jobs 12 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Island Grown Farmers Cooperative| Food Prcessing . a
Total CERB Cost per Job
SKAMANIA
City of Stevenson Project Title: Stevenson Snakebite Facility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/17/2018 $50,000 $50,000 $16,667 $66,667
Notes The City is conducting the study.

Port of Skamania Countyt

Project Title:

Cascades Business Park Market Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/16/2020

$50,000

$50,000

$16,667

$66,667

Notes

The Port is conducting the study.
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SNOHOMISH

City of Arlington Project Title: Arlington Valley Road Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/15/2015 $50,000 $50,000 $187,356 $237,356

Notes

2020: Arlington Valley Road constructed between 67th AVE and 197th Street, approximately 3,800 linear
feet of roadway. R&L Carriers constructing new facility, anticipates 45 FTEs.

Port of Everett

Project Title:

Riverside Business Park Improvements Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/18/2017 $1,850,000 $1,850,000 $1,162,848 $3,012,848
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available m| O
Estimated Private
Jobs 99 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
Site adLsty Investment Creajced/ Wage Benefits
Retained
KW Projects (FedEx) Service & Misc $10,000,000 100 $50,000
Total| $10,000,000 100 CERB Cost perJob | $18,500
City of Everett Project Title: City of Everett Innovation Center Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/27/2017 $43,875 $43,875 $15,125 $59,000

Notes

2020: Constrctrution is complete.
NW Innovation Resource Center 2 FTEs/$260,000 private investment

City of Arlington

Project Title:

Arlington Marysville Industrial center (AMMIC) Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

9/21/2017

$50,000

$50,000

$16,667

$66,667

Notes

Callahan Cellars, Inc. 10 FTEs/$280,000 Private Investment
Dantrawl Fisheries & Industrial Supplies 27 FTEs/$3,560,191 Private Investment
Proctor Products 27 FTEs/S2,052,739 Private Investment
Progressive Automations, USA Inc. 5 FTEs/$105,000 Private Investment
Swire Pacific Holdings, Inc. 110 FTEs/ $18,349,484 Private Investment

2020: Five new companies sited in the study area. Currently there is 794,909 S.F. building
completed/under construction, with 811,137 S.F. of additional new building being proposed, for a total
of 1,606,046 S.F. to be constructed in Arlington over the next three years.
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City of Marysville

Project Title:

Arlington Marysville Manufacturing and Industrial Center Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

9/21/2017

$50,000

$50,000

$16,667

$66,667

Notes

All-Phase Electric $120 Private Investment
Cascades Clean Up and Restoration Inc. 17 FTEs/$284,408 Private Investment
Display Manufacturing
Integrity Machining 10 FTEs/$100,000 Private Investment
JC Stoneworks 348 FTEs/$80,000 Private Investment

Siteone Landscape Supply LLC
Treeline Vans LLC $284,400 Private Investment

2020: This project served as the cornerstone for the development of the Arlington-Marysville
Manufacturing Industrial Center. 8 businesses have sited to the site.

Town of Darrington

Project Title:

Wood Innovation Center Cultural Resource Survey

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

9/20/2018

$50,000

$50,000

$85,000

$135,000

Notes

Led to the CERB funded Darrington Wood Innovation Center Construction Project.

Town of Darringtont

Project Title:

Darrington Wood Innovation Center Construction Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

7/16/2020 $1,500,000 $500,000 $2,000,000 $7,500,000 $9,500,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 73 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Darrington Wood Innovation . a
Manufacturing .
Center LLC
Total CERB Cost per Job

SPOKANE

Kalispel Tribe of Indians

Project Title:

Native American Sewing Company Planning Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/17/2016

$50,000

$50,000

$17,000

$67,000

Notes

Project deemed not feasible.
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Five-Year Project Tracking

City of Airway Heights

Project Title:

Airway Heights Industrial Center Plan

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

1/19/2017

$50,000

$50,000

$19,752

$69,752

Notes

2020: Two businesses under construction - Exotic Metals, working on a 150,000 square foot building,
intends to add 150 FTEs to construct aerospace parts. Aaron Lake working on 187,000 square foot
building for e-commerce uses.

Spokane Conservation Districtt

Project Title:

Spokane Conservation Business Campus Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/15/2018 $50,000 $50,000 $16,667 $66,667
Notes The Conservation District is conducting the study.
City of Deer Parkt Project Title: Deer Park Industrial Infrastructure — Cedar Road
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/21/2019 $1,250,000 $1,250,000 $4,969,863 $6,219,863
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 82 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ )
Site Investment . Wage Benefits
Retained

Knight Construction and Supply

Manufacturing . o
Company, Inc.
Metal Rollforming Systems, Inc. Manufacturing . o

Total CERB Cost per Job

City of Spokane Valley+

Project Title:

Appleway Trail Economic Development Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $25,000 $25,000 $8,333 $33,333
Notes The City is conducting the study.
STEVENS
City of Chewelaht Project Title: Sand Canyon Development Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $50,000 $50,000 $16,700 $66,700
Notes 2020: Project deemed feasible, the City is securing funding for construction.
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Five-Year Project Tracking

THURSTON

City of Olympia Project Title: Creation of a Community Renewal Area
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/19/2012 $25,000 $25,000 $100,000 $125,000

Notes

2020: In downtown Olympia there have been numerous mixed-use projects completed and there are
presently four mixed use projects under construction that include nearly 400 dwelling units and 50,000
square feet of commercial space.

City of Tumwater

Project Title:

Tumwater Brewery Site -Planning Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

1/16/2014

$50,000

$50,000

$46,667

$96,667

Notes

2020: SPSCC Workforce education program - Students in the two-year degree program learn distilling,
production processes, and business skills. Craft District development, sited on former Olympia Brewery
property, will house a 28,000 s.f. facility that is home to the College’s new program and complete in
2020. The Craft District will also house Heritage Distilling Co. as a co-tenant, Ninkasi Brewing Company.
The public-private partnership that created the Craft District includes street and utilities, parking,
regional trail connection, and an amphitheater. In addition to the Craft District, the City has worked with
another industrial park developer to recruit and nurture small craft producers.

Confederated Tribes of the

Project Title: Grand Mound Business Park Study

Chehalis Reservation

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

3/16/2017

$50,000

$50,000

$15,509

$65,509

Notes

2020: The Tribe continues with further site feasibility analysis. The Tribe just completed a preliminary
groundwater supply study to identify ideal location for a well and verifying well production capacity. The
Tribe will continue to evaluate infrastructure needed for the site, which will lead to development at the
site at a future date to be determined.

Nisqually Indian Tribe Project Title: Medicine Creek Processing, Distribution, and Cold Storage
Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/16/2017 $50,000 $50,000 $16,667 $66,667

Notes

2020: COVID-19 stay at home orders have severely impacted the market they would target. The study has
been shared with a number of tribes. Initial response is positive and they look forward to pursuing the
project further once the pandemic is under control.

Nisqually Indian Tribet Project Title: Nisqually Broadband Regional Feasibility Project -
Proposal 1
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/19/2019 $50,000 $50,000 $16,667 $66,667

Notes

The Tribe is conducting the study.

Nisqually Indian Tribet Project Title: Nisqually Broadband Regional Feasibility Project -
Proposal 2
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/21/2019 $50,000 $50,000 $16,667 $66,667

Notes

The Tribe is conducting the study.
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Five-Year Project Tracking

Port of Olympiat

Project Title:

East Port Peninsula Development Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/21/2020 $50,000 $50,000 $16,667 $66,667
Notes The Port is conducting the Study.

Nisqually Indian Tribet

Project Title:

Nisqually Broadband Regional Feasibility Project -

Proposal 3
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/17/2020 $50,000 $50,000 $16,667 $66,667
Notes The Tribe is conducting the study.

WAHKIAKUM
Wahkiakum Public Utility Project Title: Wahkiakum Broadband Needs Assessment and Feasibility
District # 1t Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/17/2019 $50,000 $50,000 $16,667 $66,667
Notes 2020: Project deemed Feasible. The PUD received funding approval from PWB for phase 1 of the
cosntruction project.

WALLA WALLA

City of College Place Project Title: Central College Place Planning Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/18/2017 $50,000 $50,000 $16,667 $66,667

Notes

Murray's Rustic Pie #FTEs/$100,000 Private Investment

2020: A restaurant and catering business has sited in the study area.

City of College Place

Project Title:

South College Place Planning Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/17/2018 $50,000 $50,000 $16,667 $66,667
Notes Led to the CERB funded Southwest Sewer Trunk Line Project.

Port of Walla Wallat

Project Title:

Wallula Dodd Water System Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
1/17/2019 $2,250,000 $750,000 $3,000,000 |[$12,751,830 $15,751,830
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available m
Estimated Private
Jobs 1,324 Notes
Created/Retained

58




Five-Year Project Tracking

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Tyson Foods, Inc. Food Processing . o
Total CERB Cost per Job
City of College Placet Project Title: Southwest Sewer Trunk Line Project
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/21/2020 $1,700,000 $300,000 $2,000,000 $5,173,907 $7,173,907
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 100 Notes
Created/Retained
Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Prospective Development . o
Total CERB Cost per Job

City of College Placet

Project Title:

City-Owned Flex

Light-Industri

al Building Planning Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

7/16/2020

$50,000

$50,000

$16,667

$66,667

Notes

The City is conducting the study.

Port of Walla Wallat

Project Title:

Walla Walla County Broadband Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
7/16/2020 $35,000 $35,000 $15,000 $50,000
Notes The Port is conducting the study.
WHATCOM
Lummi Nationt Project Title: Lummi Community Broadband Roadmap Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/15/2018 $50,000 $50,000 $16,625 $66,625
2020: Project determined to be feasible. The Tribe will consider two models to serve the community with
Notes broadband internet - both wholesale and retail. The Tribe will consider building a new fiber optic system

and compete in the market.

Port of Bellinghamt

Project Title:

Rural Broadband Feasibility Study

Awarded

CERB Loan

CERB Grant

TOTAL CERB

Match

Total Project Cost

11/15/2018

$43,875

$43,875

$14,625

$58,500

Notes

Led to the CERB funded Whatcom County Rural Broadband Construction Project.
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Five-Year Project Tracking

WHITMAN

Port of Whitman County Project Title: Pullman IPZ Commercialization Center
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/15/2014 $50,000 $50,000 $16,500 $66,500

Notes

2020: The Port continues to work with WSU on projects of mutual interest but the commercialization
center has not been a focus since 2015-16. The document has been useful and utilized as a reference in
several port/private sector efforts to establish a “maker-space” as well as a reference work for port
master planning. The Port is currently working with WSU on a proposed Agricultural Innovation
Demonstration Center.

City of Palouse

Project Title:

Wastewater Facility Plan

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
11/19/2015 $48,113 $48,113 $16,037 $64,150
Notes 2020: Construction is currently scheduled for Summer of 2023.
City of Colfax Project Title: Glenwood Water Line Engineering & Industrial Park Feasibility
Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/17/2016 $22,500 $22,500 $7,500 $30,000
Notes 2020: Project deemed feasible. The City is exploring funding options.
City of Colfax Project Title: Lower A Street Industrial Park Siphon Engineering Plan
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
9/15/2016 $30,880 $30,880 $12,000 $42,880
Notes Project deemed not feasbile.

Port of Whitman Countyt

Project Title:

Wilma Port Road Improvements

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

1/16/2020 $750,000 $250,000 $1,000,000 $675,000 $1,675,000
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available = o
Estimated Private
Jobs 178 Notes
Created/Retained

Actuals
. . ) Jobs
Private Business/ Development Private Average Company | Health
Site Industry Investment Creajced/ Wage Benefits
Retained
Bennett Lumber Company Manufacturing .
Craig Mountain Excavation, LLC Service & Misc =
The O-Ring Store LLC Manufacturing .
Total CERB Cost per Job
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Five-Year Project Tracking

YAKIMA
Port of Sunnyside Project Title: Anaerobic Pretreatment System

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

7/18/2013 $850,000 $150,000 $1,000,000 | $7,171,785 $8,171,785
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 162 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company | Health
. Industry Created/ .
Site Investment . Wage Benefits
Retained
Darigold Food Processing | $120,000,000 201 $60,000
Total| $120,000,000 201 CERB Cost per Job $4,975

Port of Sunnyside Project Title: Varietal Beer Company Project

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost

1/19/2017 $400,000 $300,000 $700,000 $985,949 $1,685,949
Transportation Highway Port Air Rail
Infrastructure Facilities Passenger Freight Passenger Freight
Available
Estimated Private
Jobs 23 Notes
Created/Retained

Actuals
. . . Jobs
Private Business/ Development Private Average Company Health
Site Industry Investment Crea.ted/ Wage Benefits
Retained
Varietal Beer Company Food Peocessing $460,000 5 $39,333 o
Total $460,000 5 CERB Cost per Job $140,000

Port of Sunnyside

Project Title:

Miles Smith Property Economi

c Feasibility Study

Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
5/18/2017 $41,250 $41,250 $14,961 $56,211
Notes 2020: No new construction or development has occurred.
Port of Sunnysidet Project Title: Midvale Industrial Park Feasibility Study
Awarded CERB Loan CERB Grant TOTAL CERB Match Total Project Cost
3/19/2020 $50,000 $50,000 $16,667 $66,667
Notes The Port is conducting the study.
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Affiliated Tribes of Northwest Indians Resolutions #2020-46

2020 Annual Virtual Convention

RESOLUTION #2020 - 46

“SUPPORT FOR THE WASHINGTON STATE
COMMUNITY ECONOMIC REVITALIZATION BOARD”

PREAMBLE

We, the members of the Affiliated Tribes of Northwest Indians of the United States, invoking the
divine blessing of the Creator upon our efforts and purposes, in order to preserve for ourselves
and our descendants rights secured under Indian Treaties, Executive Orders, and benefits to
which we are entitled under the laws and constitution of the United States and several states, to
enlighten the public toward a better understanding of the Indian people, to preserve Indian
cultural values, and otherwise to promote the welfare of the Indian people, do hereby establish
and submit the following resolution:

WHEREAS, the Affiliated Tribes of Northwest Indians (ATNI) are representatives of
and advocates for national, regional, and specific tribal concerns; and

WHEREAS, ATNI is a regional organization comprised of American Indians/Alaska
Natives and tribes in the states of Washington, Idaho, Oregon, Montana, Nevada, Northern
California, and Alaska; and

WHEREAS, the health, safety, welfare, education, economic and employment
opportunity, and preservation of cultural and natural resources are primary goals and objectives
of the ATNI; and

WHEREAS, the ATNI Telecommunications Committee has been working diligently to
address the lack of access to infrastructure that provides high speed internet and cell phone
coverage in rural native communities; and

WHEREAS, ATNI member Tribes have made significant progress to inform, educate
and advocate on broadband needs to the United States Congress as well as State Legislatures, the
impact on Tribal economic development from the lack of broadband access; and
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Affiliated Tribes of Northwest Indians Resolutions #2020-46

AFFILIATED TRIBES OF NORTHWEST INDIANS RESOLUTION #20 - 46

WHEREAS, the Community Economic Revitalization Board (CERB) in Washington
State is authorized to make economic development loans and grants, which includes funding for
rural broadband infrastructure to local governments and to federally recognized Indian tribes;
and

WHEREAS, CERB’s Legislative Members have submitted proposed legislation to
codify the Board’s rural broadband program; and

WHEREAS, the codification of this program into RCW 43.160 will make this a core
function of CERB; and

WHEREAS, this will give stability and confidence to local governments and federally
recognized Indian tribes, as they are planning for future broadband projects, that there is a
permanent funding mechanism for them to access; and

WHEREAS, CERB has submitted a capital budget legislative request in the amount of
$40 million ($25 million Core CERB and $15 million Rural Broadband) which will allow CERB
to continue funding community and economic development infrastructure projects and increase
project development opportunities for local governments and federally recognized Indian tribes;
and

WHEREAS, this will empower CERB to continue making grants and loans to local
governments and federally recognized Indian tribes to build public infrastructure, which includes
high-speed, open-access broadband service to rural and underserved communities for the purpose
of community and economic development; and

WHEREAS, given the increased demand for community and economic development
infrastructure funding, without requested funding of $40 million, CERB’s funding will not last
through the 2021-2023 biennium; now

THEREFORE BE IT RESOLVED, that ATNI fully supports the $40 million budget
increase and codification of the rural broadband program for the State of Washington
Community Economic Revitalization Board to support future community and economic
development infrastructure investments.

CERTIFICATION

The foregoing resolution was adopted at the 2020 Virtual Annual Convention of the Affiliated
Tribes of Northwest Indians, Portland, Oregon, on October 5 — October 8, 2020, with a quorum
present.

Jord B IAA A

LleGriard Forsman, President Ndrma Jean Loue, Secretary

2020 ANNUAL VIRTUAL CONVENTION PAGE 2
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